COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 15/ 2021

ESTI MATE SUMVARY 20:35: 33
CONTI D C21345 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 21345-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 135.0 DAYS TI ME ALLOW 160 WORK DAYS
US 287 BRI DGE PREVENTATI VE MAI NTENANCE PERCENT TI ME: 84.38 ORI G TI ME ALLOW 160 WORK DAYS

PRQIECT NO BR2871- 036
US 287 BRI DGE PREVENTATI VE MAI NTENANCE

NAME OF ROAD:

PROQIECT COUNTI ES: BACA CHEYENNE

KI ONA
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 08/ 31/ 2021 DATE TI ME STARTED 10/10/2020
4600 Northgate Boul evard DATE LET 08/ 20/ 2020 DATE WORK BEGAN 10/ 15/ 2020
Suite 100 DATE AWARDED 09/ 02/ 2020 DATE TI ME STOPPED

DATE CONTRACT EXECUTED  10/10/2020 DATE ACCEPTED

Sacr anment o CA 95834 (303) 802-5838 DATE NOTI CE TO PROCEED 10/ 10/2020

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 2,717,073. 61 PARTI Cl PATI NG $ 1, 600. 00 $ 0. 00
AWARD PRQJECT AM: $  2,348,413.60 NON- PARTI Cl PATI NG 1, 349, 489. 13 483, 596. 38
PERCENT COMPLETE: 49. 73% TOTAL EARNI NGS 1,351, 089. 13 483, 596. 38
FUNDS AVAI LABLE: $ 1,365, 984. 48 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,351, 089. 13 483, 596. 38
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 34, 150. 47 -11, 953. 69
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 316, 938. 66 471, 642. 69
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 316, 938. 66 471, 642. 69
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE ;; 77777 4 771,76:15.765 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00251

203- 01594

208- 00024

208- 00035

208- 00046

208- 00075

208- 00103

208- 00105

208- 00106

208- 00107

212-00006

ROADWAY

C21345
21345-BI D
BR2871- 036
| TEM
DESCRI PTI ON
*Renpoval of Pavenent Marking (Asphalt G ooving)

Conbi nati on Loader

Erosi on Log (Type 3)(20 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1, 290. 000
SF
4.00000
20. 000
HOUR
65. 00000
930. 000
LF
5. 25000
1, 530. 000
LF
6. 00000
2. 000
EACH
2, 000. 00000
4.000
EACH
2, 830. 00000
60. 000
HOUR
50. 00000
20. 000
HOUR
85. 00000
13. 000
HOUR
85. 00000
10. 000
HOUR
65. 00000
0. 100
ACRE

1, 400. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
16. 000
16. 000

430. 000
140. 000
570. 000

496. 000
192. 000
688. 000

2.000
0. 000
2.000

4. 000
0. 000
4.000

10. 000
12. 000
22.000

5. 000
6. 000
11. 000

7.000
6. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 09/ 15/ 2021

1, 040.

735.

1, 152.

600.

510.

510.

.00

00

00

00

.00

.00

00

00

00

.00

.00

20: 35: 33

AMOUNT

1, 040.

2,992

4,128

4,000

11, 320

1, 100.

935.

1, 105.

.00

00

50

00

00

00

00

00

00

.00

.00



CONTI D: C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21345-BI D
PRQIECT BR2871- 036 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0060 212-00032 Soi | Condi tioni ng 0. 100
ACRE
4, 400. 00000
0065 213-00003 Mil ching (Weed Free) 0. 100
ACRE
2,800. 00000
0070 240-00010 Rernoval of Nests 56. 000
HOUR
100. 00000
0075 240-00020 Netting 12, 770. 000
SY
7.00000
0080 607-11525 Fence (Plastic) 384. 000
LF
5. 00000
0085 612-00003 Delineator (Type II1) 20. 000
EACH
35. 00000
0090 626- 00000 *Mobi | i zati on 1. 000
LS
220, 000. 00000
0095 626-01113 *Public Information Managenent (Tier II1) 224.000
DAY
45. 00000
0100 627-00008 *Modi fi ed Epoxy Pavenent Marking 31. 000
GAL
770. 00000
0105 630- 00000 *Fl aggi ng 400. 000
HOUR
26. 75000
0110 630-00007 *Traffic Control Inspection 75. 000
DAY

590. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

7,777.000
0. 000
7,777.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.580
0.387
0.967

143. 000
63. 000
206. 000

0. 000
0. 000
0. 000

73.000
11. 500
84. 500

56. 000
19. 000
75. 000

Page 3

ESTI MATE RUN 09/ 15/ 2021

85, 140

2,835

307.

11,210

.00

.00

.00

.00

.00

.00

00

00

.00

00

20:35: 33

AMOUNT

5, 600

54, 439

212,740

9,270

2,260

44, 250

.00

.00

00

00

.00

.00

00

00

.00

38

00



CONTI D: C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21345-BI D ESTI MATE RUN 09/ 15/ 2021
PRQJECT: BR2871- 036 ESTI MATE NO. 0007 20: 35: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-00012 *Traffic Control Management 160. 000 87.000
DAY 44. 000 25, 960. 00
590. 00000 131. 000 77,290. 00
0120 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
0125 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 2.000
EACH 0. 000 0.00
75. 00000 2.000 150. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 6. 000
EACH 0. 000 0. 00
30. 00000 6. 000 180. 00
0135 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 14. 000
EACH 0. 000 0.00
45. 00000 14. 000 630. 00
0140 630-80343 *Construction Traffic Sign (Panel Size Q) 18. 000 9. 000
EACH 0. 000 0. 00
75. 00000 9. 000 675. 00
0145 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
3, 100. 00000 2.000 6, 200. 00
0150 630-80360  *Drum Channel i zi ng Devi ce 80. 000 40. 000
EACH 0. 000 0. 00
30. 00000 40. 000 1, 200. 00
0155 630-80380 *Traffic Cone 100. 000 28. 000
EACH 0. 000 0.00
3. 50000 28. 000 98. 00
0160 630- 80440 *Portabl e Rumble Strips (Tenporary) 36. 000 18. 000
EACH 0. 000 0. 00
500. 00000 18. 000 9, 000. 00
0165 630-85020 *Mobi | e Attenuat or 4. 000 2.000
EACH 0. 000 0. 00

18, 500. 00000 2.000 37, 000. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

630- 86810

700- 70010

700- 70016

700-70111

700- 70380

CAT NO0300

0195

0200

0205

0210

0215

C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
21345-BI D ESTI MATE RUN 09/ 15/ 2021
BR2871- 036 ESTI MATE NO 0007 20: 35: 33
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
*Traffic Signal (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00
18, 500. 00000 1.500 27,750. 00
F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Fuel Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI ¢  981,107.51% 129,999.63% 518, 352.88
STRUCTURES
Renove Concrete Pavenent (Pl aning) (Special) 294. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
Renoval of Portions of Present Structure (Cass 1) 40. 000 0. 000
Sy 8. 000 1, 280. 00
160. 00000 8. 000 1, 280. 00
Bri dge Conpression Joint Sealer 88. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
Sawi ng and Seal i ng Bridge Joint 88. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
Pl ace Thin Bonded Overlay (Polyester Concrete) 876. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00

202- 00217

202- 00450

518- 00000

518- 03000

519- 03035



CONTI D: C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21345-BID ESTI MATE RUN 09/ 15/ 2021
PRQIECT BR2871- 036 ESTI MATE NO 0007 20: 35: 33
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES
0220 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 673. 000 0. 000
CF 0. 000 0. 00
150. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 157, 680. 00 $ 1,280.00% 1, 280. 00
CAT NO0301 STRUCTURES
0225 202-00210 Renoval of Concrete Pavenent 169. 000 0. 000
SY 169. 000 13, 520. 00
80. 00000 169. 000 13, 520. 00
0230 202-00217 Renopve Concrete Pavenent (Pl aning) (Special) 320. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0235 202-00246 *Renpval of Asphalt Mat (Pl aning) (Special) 2,016. 000 0. 000
SY 1, 935. 000 4,547.25
2.35000 1, 935. 000 4,547.25
0240 202-00450 Renoval of Portions of Present Structure (Class 1) 47.000 0. 000
SY 0. 000 0.00
160. 00000 0. 000 0. 00
0245 202-00503 Renoval of Portions of Present Structure 174. 000 0. 000
SY 174. 000 11, 310. 00
65. 00000 174. 000 11, 310. 00
0250 202-04010 Clean Inlet 6. 000 0. 000
EACH 6. 000 1, 800. 00
300. 00000 6. 000 1, 800. 00
0255 304- 06007 Aggr egat e Base Course (C ass 6) 84. 000 0. 000
cY 84. 000 7,560. 00
90. 00000 84. 000 7,560. 00
0260 306- 01000 Recondi tioning 320. 000 0. 000
SY 320. 000 2,240.00
7.00000 320. 000 2,240. 00
0265 412-01255 Concrete Pavenent (12 Inch) (Special) 169. 000 0. 000
SY 169. 000 33, 800. 00
200. 00000 169. 000 33, 800. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 7
ESTI MATE RUN 09/ 15/ 2021
20: 35: 33

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0270 518-01004

0275

518- 03000

0280

519- 03035

0285

519- 03055

0290

601- 03040

0295

602- 00020

0300 625-00000

CAT NO0302

0305 202-00217

0310 202-00450

0315 202-00453

C21345
21345-BID
BR2871- 036
| TEM
DESCRI PTI ON
STRUCTURES

Bri dge Expansion Device (0-4 I|nch)

LF
Sawi ng and Seal i ng Bridge Joint

LF
Pl ace Thin Bonded Overlay (Polyester Concrete)

SY
Furni sh Thin Bonded Overlay (Polyester Concrete)

CF
Concrete Class D (Bridge)

cY
Rei nforcing Steel (Epoxy Coat ed)

LB
*Construction Surveying

LS

CAT 0301
STRUCTURES

Renove Concrete Pavenent (Planing) (Special)

Sy
Renoval of Portions of Present Structure (O ass 1)

SY
Renoval of Portions of Present Structure (Cl ass 2)

Sy

96. 000

225. 00000

96. 000

55. 00000

1, 029. 000

35. 00000

790. 000

150. 00000

70. 000

655. 00000

11, 420. 000

1. 00000

0.330

40, 000. 00000

CURRENT AMI  $

294. 000

25. 00000

102. 000

160. 00000

41. 000

550. 00000

0. 000
96. 000
96. 000

21, 600. 00

21, 600. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
70. 000
70. 000

45, 850. 00

45, 850. 00

0. 000
11, 420.
11, 420.

000
000

11, 420. 00

11, 420.00

0. 000
0.330 13, 200. 00
0.330 13, 200

342,352.60 % 166,847.25% 166, 847.25

0. 000
0. 000 0.
0. 000 0.

00
00

6. 000
0. 000 0.
6. 000

00

960. 00

41. 000
0. 000 0.
41. 000

00

22, 550. 00



CONTI D: C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21345-BI D ESTI MATE RUN 09/ 15/ 2021
PRQJECT: BR2871- 036 ESTI MATE NO. 0007 20: 35: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURES

0320 202- 04050 Cl ean Expansion Joi nt 91. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0325 206- 00065 Structure Backfill (FlowFill) 13. 000 3. 000
cY 10. 000 2,000. 00
200. 00000 13. 000 2, 600. 00
0330 507-00000 Concrete Slope and Ditch Paving 6. 000 2.600
cY 0. 000 0. 00
2,500. 00000 2.600 6, 500. 00
0335 518- 03000 Sawi ng and Seal i ng Bridge Joint 91. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0340 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 2,104. 000 0. 000
5% 0. 000 0. 00
35. 00000 0. 000 0. 00
0345 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 623. 000 0. 000
CF 0. 000 0. 00
150. 00000 0. 000 0.00
0350 601-03057 Concrete Class DR 4,700 4.300
cY 0. 400 440. 00
1, 100. 00000 4.700 5,170. 00
0355 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 134. 000 134. 000
LB 0. 000 0. 00
1. 00000 134. 000 134.00
0360 609-60011 Curb Type 6 (Section M 108. 000 108. 000
LF 0. 000 0. 00
20. 00000 108. 000 2,160. 00
0365 615-00050 Enbanknent Protector Type 5 1. 000 1.000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00

CAT 0302 CURRENT AMT $ 394,389.00 % 2,440.00 $ 40, 174. 00



CONTI D: C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21345-BI D ESTI MATE RUN 09/ 15/ 2021
PRQJECT: BR2871- 036 ESTI MATE NO. 0007 20: 35: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STRUCTURES

0370 202-00210 Renoval of Concrete Pavenent 188. 000 188. 000
Sy 0. 000 0.00
80. 00000 188. 000 15, 040. 00
0375 202-00217 Renopve Concrete Pavenent (Pl aning) (Special) 294. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0380 202- 00450 Renoval of Portions of Present Structure (Cass 1) 8. 000 0. 000
Sy 0. 000 0. 00
160. 00000 0. 000 0. 00
0385 202-00503 Renoval of Portions of Present Structure 240. 000 240. 000
SY 0. 000 0. 00
65. 00000 240. 000 15, 600. 00
0390 210-00425 Reset Bridge Railing 92. 000 46. 000
LF 46. 000 552. 00
12. 00000 92. 000 1, 104. 00
0395 304- 06007 Aggr egat e Base Course (C ass 6) 70. 000 70. 000
cY 0. 000 0. 00
90. 00000 70. 000 6, 300. 00
0400 306-01000 Recondi ti oni ng 352. 000 352. 000
Sy 0. 000 0.00
7.00000 352. 000 2,464.00
0405 412-01255 Concrete Pavenent (12 Inch) (Special) 188. 000 94. 000
SY 94. 000 18, 800. 00
200. 00000 188. 000 37, 600. 00
0410 518-01004 Bri dge Expansion Device (0-4 Inch) 88. 000 44. 000
LF 44. 000 9, 900. 00
225. 00000 88. 000 19, 800. 00
0415 518- 03000 Sawi ng and Seal i ng Bridge Joint 88. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0420 519-03035 Place Thin Bonded Overlay (Pol yester Concrete) 863. 000 0. 000
Sy 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21345-BI D ESTI MATE RUN 09/ 15/ 2021
PRQJECT: BR2871- 036 ESTI MATE NO. 0007 20: 35: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STRUCTURES

0425 519-03055  Furnish Thin Bonded Overlay (Pol yester Concrete) 618. 000 0. 000
CF 0. 000 0. 00
150. 00000 0. 000 0. 00
0430 601-03040 Concrete Class D (Bridge) 97. 000 48. 500
cY 48. 500 31, 767.50
655. 00000 97. 000 63, 535. 00
0435 602-00020 Rei nforcing Steel (Epoxy Coated) 14, 628. 000 7,314.000
LB 7,314.000 7,314.00
1. 00000 14, 628. 000 14, 628. 00
0440 625-00000 *Construction Surveying 0. 330 0. 000
LS 0. 330 13, 200. 00
40, 000. 00000 0. 330 13, 200. 00

CAT 0303 CURRENT AMT $ 325,646.00 % 81,533.50% 189, 271.00
CAT NO0304 STRUCTURES

0445 202-00210 Renopval of Concrete Pavenent 170. 000 170. 000
5% 0. 000 0. 00
80. 00000 170. 000 13, 600. 00
0450 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2,110. 000 2,110. 000
SY 0. 000 0. 00
2. 35000 2,110. 000 4,958. 50
0455 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 105. 000 13. 000
5% 0. 000 0. 00
550. 00000 13. 000 7,150. 00
0460 202-00460 Renoval of Portions of Present Structure (O ass 3) 21.000 0. 000
SY 0. 000 0. 00
700. 00000 0. 000 0. 00
0465 202-00503  Renoval of Portions of Present Structure 142. 000 142. 000
Sy 0. 000 0. 00
65. 00000 142. 000 9, 230. 00
0470 304-06007 Aggregat e Base Course (C ass 6) 85. 000 85. 000
cY 0. 000 0. 00

90. 00000 85. 000 7, 650. 00



CONTI D:

CAT NO0304

0475

0480

0485

0490

0495

0500

0505

0510

0515

0520

C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
21345-BI D ESTI MATE RUN 09/ 15/ 2021
BR2871- 036 ESTI MATE NO 0007 20: 35: 33
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
STRUCTURES
Recondi tioni ng 294. 000 294. 000
5% 0. 000 0. 00
7.00000 294. 000 2,058. 00
*Hot M x Asphalt (Grading SX) (75) (PG 58-28) 270. 230 0. 000
TON 270. 230 54, 046. 00
200. 00000 270. 230 54, 046. 00
Joi nt Seal ant 88. 000 0. 000
LF 88. 000 2, 200. 00
25. 00000 88. 000 2,200. 00
Concrete Pavenment (12 Inch) (Special) 170. 000 170. 000
SY 0. 000 0. 00
200. 00000 170. 000 34, 000. 00
*Wat er proofing (Menbrane) 2,110. 000 0. 000
5% 2,110. 000 31, 650. 00
15. 00000 2,110. 000 31, 650. 00
Bri dge Expansion Device (0-4 Inch) 88. 000 88. 000
LF 0. 000 0. 00
225. 00000 88. 000 19, 800. 00
Concrete Class D (Bridge) 65. 000 64. 100
cY 0. 000 0. 00
655. 00000 64. 100 41, 985. 50
Concrete Class DR 15. 000 1.650
cY 0. 000 0. 00
1, 100. 00000 1. 650 1, 815. 00
Rei nforcing Steel (Epoxy Coated) 11, 240. 000 11, 240. 000
LB 0. 000 0. 00
1. 00000 11, 240. 000 11, 240. 00
*Construction Surveying 0. 340 0. 000
LS 0. 340 13, 600. 00
40, 000. 00000 0. 340 13, 600. 00
CAT 0304 CURRENT AMT $ 335,557.50 % 101, 496.00 $ 254,983. 00

306- 01000

403-34721

408-01100

412- 01255

515-00120

518- 01004

601- 03040

601- 03057

602- 00020

625- 00000



CONTI D:

CAT NO0305

0525 202- 00450

0530

202- 04050

0535

515- 00402

0540

515- 00404

0545

518- 03000

0550 601-03057

CAT NO0306

0555 202- 00450

0560 202- 04050

0565 515-00402

0570 515-00404

C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
21345-BID ESTI MATE RUN 09/ 15/ 2021
BR2871- 036 ESTI MATE NO 0007 20:35: 33
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
STRUCTURES
Renoval of Portions of Present Structure (Cass 1) 94. 000 94. 000
Sy 0. 000 0. 00
160. 00000 94. 000 15, 040. 00
Cl ean Expansion Joint 111. 000 111. 000
LF 0. 000 0. 00
10. 00000 111. 000 1,110.00
Furni sh Concrete Seal er (HWW Resi n) 144. 000 144.000
GAL 0. 000 0. 00
100. 00000 144. 000 14, 400. 00
Pl ace Concrete Seal er (HWW Resi n) 9, 526. 000 9, 526. 000
SF 0. 000 0. 00
1. 00000 9, 526. 000 9,526. 00
Sawi ng and Seal i ng Bridge Joint 111. 000 111. 000
LF 0. 000 0. 00
55. 00000 111. 000 6, 105. 00
Concrete Cl ass DR 8. 300 8. 300
cY 0. 000 0. 00
1, 100. 00000 8. 300 9,130. 00
CAT 0305 CURRENT AMT $ 55,311.00 $ 0.00% 55, 311. 00
STRUCTURES
Renoval of Portions of Present Structure (C ass 1) 84. 000 84. 000
Sy 0. 000 0. 00
160. 00000 84. 000 13, 440. 00
Cl ean Expansion Joint 96. 000 96. 000
LF 0. 000 0. 00
10. 00000 96. 000 960. 00
Furni sh Concrete Seal er (HWAW Resi n) 112. 000 112. 000
GAL 0. 000 0. 00
100. 00000 112. 000 11, 200. 00
Pl ace Concrete Seal er (HWW Resi n) 8, 160. 000 8, 160. 000
SF 0. 000 0. 00
1. 00000 8, 160. 000 8,160. 00



CONTI D:

CAT NO0306

0575 518-03000

0580 601-03057

CAT NO0307

0585 202- 00450

0590

202- 04050

0595

515- 00402

0600

515- 00404

0605

518- 03000

0610 601-03057

CAT NO0308

0615 202- 00450

0620 202- 04050

C21345
21345-BID
BR2871- 036
| TEM
DESCRI PTI ON
STRUCTURES

Sawi ng and Seal i ng Bridge Joint

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

LF
Concrete C ass DR

cY

CAT 0306
STRUCTURES

Renoval of Portions of Present Structure (O ass 1)

SY
Cl ean Expansion Joint

LF
Furni sh Concrete Seal er (HWW Resi n)

GAL
Pl ace Concrete Seal er (HWAWM Resi n)

SF
Sawi ng and Seal ing Bridge Joint

LF
Concrete C ass DR

cY

CAT 0307
STRUCTURES

Renoval of Portions of Present Structure (O ass 1)

SY
Cl ean Expansion Joint

LF

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE

UNI'T PRI CE
96. 000 96. 000
0. 000
55. 00000 96. 000
7.700 7.700
0. 000
1, 100. 00000 7.700

CURRENT AMT $

35. 000

160. 00000

111. 000

10. 00000

118. 000

100. 00000

7,846. 000

1. 00000

111. 000

55. 00000

2.300

1, 100. 00000

CURRENT AMT $

48. 000

160. 00000

100. 000

10. 00000

47,510.00 %

34.
. 000
34.

7, 846.
. 000
7, 846.

48.
. 000
48.

47, 510.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 300
. 000
. 300

34,991.00 $

000

000

. 000
. 000
. 000

Page 13

ESTI MATE RUN 09/ 15/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20:35: 33

AMOUNT

5, 280.

5, 440.

1,110.

11, 800.

7, 846.

6, 105.

7, 680.

1, 000.

00

00

00

00

00

00

00

00



CONTI D: C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21345-BI D ESTI MATE RUN 09/ 15/ 2021
PRQJECT: BR2871- 036 ESTI MATE NO. 0007 20: 35: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 STRUCTURES

0625 515-00402  Furnish Concrete Seal er (HWAM Resin) 140. 000 140. 000
GAL 0. 000 0.00
100. 00000 140. 000 14, 000. 00
0630 515-00404 Pl ace Concrete Seal er (HWW Resi n) 8, 789. 000 8, 789. 000
SF 0. 000 0. 00
1. 00000 8, 789. 000 8, 789. 00
0635 518-03000 Sawi ng and Seal ing Bridge Joint 100. 000 100. 000
LF 0. 000 0.00
55. 00000 100. 000 5, 500. 00
0640 601-03057 Concrete C ass DR 3. 600 3. 600
cY 0. 000 0. 00
1, 100. 00000 3. 600 3, 960. 00
CAT 0308 CURRENT AMT $ 40, 929.00 $ 0.00% 40, 929. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0645 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
CAT 0400 CURRENT AMT $ 1, 600.00 $ 0.00$ 1, 600. 00

PRQJECT TOTAL CURRENT AMI $ 2,717,073.61$%  483,596.38$ 1, 351, 089. 13



